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. From: Dominic Ventura ' - .
‘ S o ' \ ' DocID 2210706
Subject. " N | ;
‘Continuation of work.
~ Elkton Farm Firehole . " \
. 183 Zeitler Rd., Elkton, MD
. - Latitude: 39. 6292184 .
Longitude: -75.8681150 .
POLREPNo.: . . 23 . ‘Site#: - "A3DHRV
Reporting Period: ©  5/1-5/5 D.O.# = - IR -
Start Date: . ' 1/31/2006 Response Authority: CERCLA = |
- “Mob Date: | ' 1/31/2006 Respoinsé 'Iypef DR \Time-Cntlcal
- Demob Date' : . . NPLStatus:’' ‘NonNPL = ..
Completlon Date:: " “Incident Category Removal Action '
CERCLISID#: - . Contract# T
RCRIS ID #: SR
Site Descrlpﬁon - : ¥
Work Mission Statement; . S o

4 Safely and eﬂ'lclently mvestlgate and remove Mumtlons and Exploswes of Concem (MEC),
Materials Potentially Possessing an Explosive Hazard (MPPEH) Munitions Debris (MD) and
"exploswely contammated sonl(TNT) from the Elkton Farms Flrehole Slte -as deﬁned in EPA'
: geophyswal study : g oo
Current Activities : o~
During this reporting penod the intrusive activities contmued w1thm gnds CB G6 and 15, These
activities included magging and flagging of all metal items and the hand digging/shovelling of these
flagged materials. In addition bush hogging and general brush cleanng commenced in gnds CZ B2,
‘ A2 and A4. These are preparatory clearmg activities for Rangemaster work
The FOSC continues to conducta v}reekly conference call w1th MDE and USACE Th1s was .
instituted to ass1st with site commumcatlons ,

The Rangemaster, ongmally scheduled to arrive on 51te on Apnl 17 and then agam on May 1 w111 -
not arrive until May 10. The delay was; due to transport permit issues and sub contractor issues
during the transport-of this large piece of equlpment from‘California. There is concern regardmg
whether it will be able to complete its mission on this site asitis due\to be back on the west coast in
early June. Site access issues continue to be worked with a prlvate property owner along the path:
to the site. Itis antlclpated that this will be worked out by COB May 9, so: that the Rangemaster
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can be brought on site without further delay

'On May 4ablowin place demolition was conducted. Operations went well Items destroyed were:
4-ea partial unfuzed 41Ib incendiary bombs

1-ea 40mm unfuzed projectile w/partial filler

The location of the demohtron ‘was recorded as per our agreement w1th the USACE.

On May 4, IPC corporate Health and Safety Officer was on site to perform OSHA mandated

training for site workers and to inspect site activities. In addition, she provided comments regarding -
EPA's proposed air sampling plan for Phase IT activities. Implementation of this plan is anticipated

for the week of May 15 ‘when the Rangemaster is in full operation.

START under drrectlon from the FOSC has procured the services of a UXO certified contractor to
assist the EPA with ordnance identification and Phase I oversite activities. The contractor
‘(Malcolm Pirnie Inc.) will be on site starting May 15. \

MPPEH RECOVERED DURING WEEK AND DISPOSITION (SHA-Safe Holding Area)
'2-ea 40mm tracer elements, grid C3d, SHA
106-ea, 40mm tracer elements, grid G6a, SHA - .
2-ea booster pellets from incendiary bomb, ‘grid G6a, SHA.
4-ea 40mm tracer elements, grid J5a, SHA
1-ea partial flare base, grid J5a, SHA
2-ea 40mm tracer elements, grid J5c, SHA
1-ea partial flare base, grid J5¢; SHA
1-ea 41b partial incendiary bomb, grid B3a, SHA'
118-ea, 40mm tracer elements, grid G6a, SHA
26-ea HE boosters, grid J5a, SHA -
l1-ea partlal flare base, grid J5a, SHA ,
1-ea 4Ib partial incendiary bomb, grid C3a, SHA
175-ea 40mm tracer elements, grid Géa, SHA
1-ea HE booster, G6a, SHA
14-ea 40mm tracers, grid J5a, SHA .
3-ea partial flare base, grid J5a, SHA
13-ea 40mm tracer elements, grid G6a, SHA
__ ... l-ea 4lb incendiary.w/ partial body.no fuze, G6a, SHA .
3-ea 40mm tracers, grid J5a, SHA

Through May 5, 2006 the following stats apply:
Total grids - 66 (200x200)
~ QGrids cleared - 21.75
- . Percent complete 33%
Grids cleared this reporting: perlod 0. 50
- Grids Government Qc'd - 21. 75
- QGrids failed - 0 \
- Total Number of digs - 32,9_ 18
Number of live MPPEH - 1,254
Pounds of MPPEH/MD found - 250 - :
Pounds of non MEC scrap found - 1,447
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ORIGINAL
"Refer to this web site for updated adobe map of site completlon activities: o
https //www epaosc net/ 81tes/ 1299/files/ gr1d%20data%20update%20map%20060505 pdf
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